QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Western Kentucky University
Report Quarter: 2009-3 (July)
Print Date: 07/23/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Postsecondary Education Cabinet/Council on Postsecondary Education
Construct Chapel and Columbarium Warren CPBOC-11/01/08 In Construction 1 06/30/10
Postsecondary Education Cabinet/Western Kentucky University
Acquire Property and Construct Parking Lots Warren 2008-2010 Construction/Multiple Bid Packs
Acquire Property and Construct Parking Lots-Phase I Warren 2008-2010 In Construction 40 07/31/09
Comments: Pearce Ford Tower Lot
Acquire Property and Construct Parking Lots-Phase II Warren 2008-2010 In Construction 60 08/15/09
Comments: University Blvd
Acquire Property and Construct Parking Lots-Phase III Warren 2008-2010 In Construction 40 08/15/09
Comments: Chestnut Street
Acquire Property and Construct Parking Lots-Phase IV Warren 2008-2010 In Construction 40 08/15/09
Comments: Adams Street Lot
Add Club Seating to Diddle Arena Warren CPBOC-5/01/08 Cancelled
Construct Agriculture Research Services Lab Warren 2006-2008 Design/Phase A
Construct Baseball Clubhouse Warren 2008-2010 Revising/Rebidding
Construct Central Reg. Postsecondary Education Center Warren 2006-2008 Awaiting Initiation by Agency
Phase II
Construct Central Regional Postsecondary Education Hardin 2008-2010 Awaiting Initiation by Agency
Center - Planning and Design
Construct Materials Characterization/ICSET Phase II Warren 2008-2010 Awaiting Initiation by Agency
Construct Mesonet Computer Center Warren 2008-2010 Awaiting Initiation by Agency
Develop South Lawn Warren 2008-2010 Awaiting Initiation by Agency
Expand Preston Center - Phase II Construction Warren 2008-2010 In Construction 59 12/01/09
Improve University Drive Intersection Warren 2008-2010 Awaiting Initiation by Agency
Install Bike Paths Warren 2008-2010 Awaiting Initiation by Agency
Parking and Street Improvemetns (subproject - Phase IV: Warren Complete/In Warranty 100 08/31/08 08/31/08
Upgrade Parking Lot @ 14th St & KY St)
Renovate Academic Athletic #2 Warren 2004-2006 Multiple Subprojects
See the following four subprojects - Renovate Acad Ath #2 (Phase I: Waterproofing/Staining Current Stadium); Renovate Acad Ath #2 (Phase II:

Utility Upgrades); Renovate Acad Ath #2 (Phase III: Construct West Grandstand) ;
Renovate Agriculture Expo Center Warren 2008-2010

Renovate and Expand Carroll Knicely Center Phase II Warren 2008-2010
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Renovate Downing University Center - Phase III
Renovate Electrical Distribution - Phase V

Renovate Environmental Science and Technology Hall
Design

Renovate Garrett Conference Center Phase I
Renovate Helm/Cravens Library Design
Renovate Ivan Wilson Center Phase I
Renovate Kentucky Building Design

Renovate Preston Center - Design

Renovate Science Campus Phase IIT

Renovate Science Campus-Phase II (subproject - Phase A:

Construct Snell Hall)

Renovate Science Campus-Phase II (subproject - Phase B:

Renovate Science and Technology Building)
Comments: See Science PH III

Renovate Science Campus-Phase II (subproject - Phase C:

Renovate Thompson Center Wing)

Renovate Science Campus-Phase II (subproject - Phase D:

Demolish Thompson North Wing)

Renovate Underground Electrical Infrastructure
Renovate Van Meter Hall

Renovate Van Meter Hall - Design

Renovation & Expansion of Carroll Knicely Center

See the following two subprojects: Roof Replacement and Building Renovation & Expansion.

Renovation & Expansion of Carroll Knicely Center
(subproject - Building Renovation & Expansion)

Repair and Renovate Craig Alumni House
Repair/Renovate Parking Structure #1, Phase I

Replace Building Ford College Business - Grise Hall
Phase I

* Replace College of Education Building - Tate Page Hall
Replace College of Education Building Phase II
Replace Field in Houchens/L.T. Smith Football Stadium

South Campus - Parking & Dining Improvements

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2006-2008 Complete/In Warranty 100 09/15/08 09/15/08
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Design/Phase B
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2004-2006 In Construction 59 12/01/09
Warren 2008-2010 In Construction 65 11/01/09
Warren 2004-2006 In Construction 99 08/01/09
Warren 2004-2006 In Construction 0 10/31/09
Warren 2004-2006 Design/Phase C
Warren 2004-2006 Design/Phase C
Warren 2008-2010 Design/Phase A
Warren 2008-2010 In Construction 57 12/01/09
Warren 2004-2006 In Construction 57 12/01/09
Warren 2006-2008 Multiple Subprojects
Warren 2006-2008 In Construction 1 10/19/10
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Design/Phase C
Warren 2008-2010 Design/Phase A
Warren 2006-2008 In Construction 19 09/30/10
Warren 2008-2010 Awaiting Initiation by Agency
Warren 2008-2010 Complete/In Warranty 100 03/30/09 03/30/09
Warren 2004-2006 Multiple Subprojects
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See the following three subprojects: Parking Expansion, Building Expansion, and Roof Replacement.
South Campus - Parking & Dining Improvements (subproject Warren 2004-2006 Complete/Closed Out 100 04/30/08 04/30/08

- Building Expansion)

Upgrade Steam Plant Air Quality System Warren 2008-2010 Complete/In Warranty 100 11/18/08 11/14/08

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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